
Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

8690           

0008 Pay Period End Date: 08.22.2015

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 08.27.2015

Contract Location:

 

Contractor:

WERNER CONSTRUCTION LLC

129 E 2ND ST

P O BOX 2003

 

Date Awarded: 11.20.2014

12.01.2014

03.16.2015

Date Let:

NIOBRARA RIVER SOUTH

11.13.2014

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-2003

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.30.2015

07.01.2015Date Project Completion:

Counties

BROWN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

80690  000 STP-183-4(109) 183 198.35 207.17 GRAD CULV BR GDRL BIT
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$4,604,211.63

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,103,115.74 $1,493,871.95 $609,243.79
Stockpiled Materials $79,166.88 $54,100.80 $25,066.08

Gross Earnings $2,182,282.62 $1,547,972.75 $634,309.87
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,182,282.62 $1,547,972.75 $634,309.87

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-3,492.34 $-3,492.34 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$3,492.34 $.00

Payment

-$3,492.34

$2,178,790.28 $1,544,480.41 $634,309.87

$.00 $.00 $.00

46%

% Time Comp

% Dollar Comp

74%

$4,604,211.63

08.25.2015 08.25.2015

08.25.2015

Rudnick, Michael

Halstead, Kerri

Lehn, Jason

Project Manager District Engineer

Construction Engineer

08.26.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 08.26.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      22,800.00 1.000 22,800.00

1.000 22,800.00

1.000 22,800.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      5,400.00 1.000 5,400.00

1.000 5,400.00

1.000 5,400.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 340.000 10,200.00

340.000 10,200.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      13.80 16,214.000 223,753.20

16,214.000 223,753.20

16,469.000 227,272.20

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1040.00      0.34 116,000.000 39,440.00

116,000.000 39,440.00

0.000 0.00

0.000 0.00

0005

SY  SLOPE PROTECTION
0005 

1040.06      200.00 116.000 23,200.00

116.000 23,200.00

0.000 0.00

0.000 0.00

0006

TON SLOPE PROTECTION MULCH
0006 

1102.00      5.50 5,882.000 32,351.00

5,882.000 32,351.00

2,153.000 11,841.50

2,153.000 11,841.50

0007

SY  REMOVE ASPHALT SURFACE
0007 

1120.00      1,850.00 31.000 57,350.00

31.000 57,350.00

30.000 55,500.00

0.000 0.00

0008

EACHREMOVE DISCHARGE STRUCTURE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1121.00      500.00 7.000 3,500.00

7.000 3,500.00

8.000 4,000.00

0.000 0.00

0009

EACHREMOVE CONCRETE FLUME
0009 

7017.00      3.00 5,269.000 15,807.00

5,269.000 15,807.00

5,269.000 15,807.00

0.000 0.00

0010

LF  REMOVE GUARDRAIL
0010 

L006.00      250.00 24.000 6,000.00

24.000 6,000.00

8.200 2,050.00

0.000 0.00

0011

ACRECOVER CROP SEEDING
0011 

L019.13      1.45 17,090.000 24,780.50

17,090.000 24,780.50

3,622.130 5,252.09

0.000 0.00

0012

SY  EROSION CONTROL, CLASS 1D
0012 

L019.15      2.40 3,741.000 8,978.40

3,741.000 8,978.40

12,340.060 29,616.14

0.000 0.00

0013

SY  EROSION CONTROL, CLASS 1F
0013 

L019.20      5.00 141.000 705.00

141.000 705.00

828.390 4,141.95

0.000 0.00

0014

SY  EROSION CONTROL, CLASS 2A
0014 

L022.11      2.75 7,177.000 19,736.75

7,177.000 19,736.75

7,457.000 20,506.75

0.000 0.00

0015

LF  FABRIC SILT FENCE-LOW POROSITY
0015 

L022.81      4.00 320.000 1,280.00

320.000 1,280.00

12,790.000 51,160.00

0.000 0.00

0016

LF  SILT CHECK, TYPE 1-HIGH
0016 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L030.75      12.50 3,087.000 38,587.50

3,087.000 38,587.50

0.000 0.00

0.000 0.00

0017

CY  MANURE TOPDRESSING
0017 

Contracted 533,869.35

Current 533,869.35

In place 455,347.63

This Estimate 11,841.50

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0018

LS  MOBILIZATION
0018 

4018.50      551.00 1.000 551.00

1.000 551.00

0.000 0.00

0.000 0.00

0019

EACHTAPPING EXISTING PIPE
0019 

4035.00      200.00 1.000 200.00

1.000 200.00

1.000 200.00

0.000 0.00

0020

EACHREMOVE FLARED-END SECTION
0020 

4040.00      300.00 12.000 3,600.00

12.000 3,600.00

12.000 3,600.00

0.000 0.00

0021

EACHREMOVE HEADWALLS FROM CULVERTS
0021 

4050.01      14.00 107.000 1,498.00

107.000 1,498.00

567.430 7,944.02

0.000 0.00

0022

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0022 

4100.06      2,775.00 0.600 1,665.00

0.600 1,665.00

0.000 0.00

0.000 0.00

0023

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4150.00      2.80 65.000 182.00

65.000 182.00

0.000 0.00

0.000 0.00

0024

LB  REINFORCING STEEL FOR HEADWALL
0024 

4360.24      330.00 10.000 3,300.00

10.000 3,300.00

10.000 3,300.00

0.000 0.00

0025

EACH24" METAL FLARED-END SECTION
0025 

4360.30      458.00 1.000 458.00

1.000 458.00

5.000 2,290.00

0.000 0.00

0026

EACH30" METAL FLARED-END SECTION
0026 

4360.48      856.00 2.000 1,712.00

2.000 1,712.00

2.000 1,712.00

0.000 0.00

0027

EACH48" METAL FLARED-END SECTION
0027 

P300.18      37.00 16.000 592.00

16.000 592.00

0.000 0.00

0.000 0.00

0028

LF  18" CULVERT PIPE, TYPE 3,4 OR 5
0028 

P300.24      72.00 221.000 15,912.00

221.000 15,912.00

336.000 24,192.00

0.000 0.00

0029

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0029 

P300.30      74.90 18.000 1,348.20

18.000 1,348.20

223.000 16,702.70

0.000 0.00

0030

LF  30" CULVERT PIPE, TYPE 3,4 OR 5
0030 

P300.48      98.80 55.000 5,434.00

55.000 5,434.00

56.000 5,532.80

0.000 0.00

0031

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P402.24      55.00 131.000 7,205.00

131.000 7,205.00

0.000 0.00

0.000 0.00

0032

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0032 

Contracted 47,657.20

Current 47,657.20

In place 69,473.52

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 6 BRIDGE AT STA. 1553+32

0030.60      13,000.00 1.000 13,000.00

1.000 13,000.00

1.000 13,000.00

0.000 0.00

0033

LS  MOBILIZATION
0033 

6005.28      115.00 80.300 9,234.50

80.300 9,234.50

37.729 4,338.84

0.000 0.00

0034

LF  PREFORMED SILICONE JOINT, TYPE B
0034 

6016.20      49.00 1,115.000 54,635.00

1,115.000 54,635.00

1,075.956 52,721.84

0.000 0.00

0035

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0035 

6030.00      19,500.00 1.000 19,500.00

1.000 19,500.00

1.000 19,500.00

0.000 0.00

0036

EACHPREPARATION OF BRIDGE AT STATION

1553+32

0036 

6131.23      2.50 2,290.000 5,725.00

2,290.000 5,725.00

2,290.000 5,725.00

0.000 0.00

0037

SF  PENETRATING CONCRETE SEALER
0037 

Contracted 102,094.50

Current 102,094.50

In place 95,285.68

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 1553+32

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

8690           

0008 Pay Period End Date: 08.22.2015

Estimate Summary to Contractor Page:   4 of 10

Nebraska Department of Roads Date: 08.27.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      23,505.00 1.000 23,505.00

1.000 23,505.00

0.500 11,752.50

0.000 0.00

0038

LS  MOBILIZATION
0038 

7015.00      22.00 6,420.000 141,240.00

6,420.000 141,240.00

0.000 0.00

0.000 0.00

0039

LF  CABLE GUARDRAIL
0039 

7023.00      2,500.00 30.000 75,000.00

30.000 75,000.00

0.000 0.00

0.000 0.00

0040

EACHTERMINAL ANCHORAGE SECTIONS
0040 

Contracted 239,745.00

Current 239,745.00

In place 11,752.50

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.50 1,389.000 10,417.50

1,389.000 10,417.50

389.585 2,921.89

0.000 0.00

0041

STA OVERLAY BROKEN LINES
0041 

0002.60      8.50 2,778.000 23,613.00

2,778.000 23,613.00

779.615 6,626.73

241.740 2,054.79

0042

STA OVERLAY SOLID LINES
0042 

0002.76      0.10 139,000.000 13,900.00

139,000.000 13,900.00

0.000 0.00

0.000 0.00

0043

LF  PERMANENT PAVEMENT MARKING, PAINT
0043 

0030.90      150,775.00 1.000 150,775.00

1.000 150,775.00

0.000 0.00

0.000 0.00

0044

LS  MOBILIZATION
0044 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.06      45.00 120.000 5,400.00

120.000 5,400.00

0.000 0.00

0.000 0.00

0045

EACHFLEXIBLE POST DELINEATOR
0045 

1020.20      30.00 29.000 870.00

29.000 870.00

0.000 0.00

0.000 0.00

0046

EACHINSTALL CHEVRONS
0046 

2001.00      25.00 54.000 1,350.00

54.000 1,350.00

0.000 0.00

0.000 0.00

0047

CY  GRAVEL SURFACE COURSE
0047 

2021.00      50.00 8.000 400.00

8.000 400.00

0.000 0.00

0.000 0.00

0048

EACHMAILBOX POST
0048 

3039.11      865.00 0.400 346.00

0.400 346.00

0.690 596.85

0.000 0.00

0049

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0049 

3039.12      1,100.00 2.550 2,805.00

2.550 2,805.00

0.000 0.00

0.000 0.00

0050

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0050 

3221.13      865.00 0.540 467.10

0.540 467.10

12.220 10,570.30

0.000 0.00

0051

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0051 

4004.50      2.85 10,712.000 30,529.20

10,712.000 30,529.20

0.000 0.00

0.000 0.00

0052

LB  CAST IRON GRATE AND FRAME
0052 

4024.55      106.00 87.000 9,222.00

87.000 9,222.00

0.000 0.00

0.000 0.00

0053

LF  FLUME SPILLWAY
0053 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4024.70      2,450.00 6.000 14,700.00

6.000 14,700.00

0.000 0.00

0.000 0.00

0054

EACHCONCRETE FLUME, TYPE I
0054 

4024.71      2,500.00 6.000 15,000.00

6.000 15,000.00

0.000 0.00

0.000 0.00

0055

EACHCONCRETE FLUME, TYPE II
0055 

4105.59      790.00 112.900 89,191.00

112.900 89,191.00

0.000 0.00

0.000 0.00

0056

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0056 

4107.07      400.00 2.160 864.00

2.160 864.00

0.000 0.00

0.000 0.00

0057

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0057 

4155.50      1.80 9,555.000 17,199.00

9,555.000 17,199.00

0.000 0.00

0.000 0.00

0058

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0058 

4157.00      2.00 210.000 420.00

210.000 420.00

0.000 0.00

0.000 0.00

0059

LB  REINFORCING STEEL FOR COLLARS
0059 

4764.34      15.00 160.000 2,400.00

160.000 2,400.00

0.000 0.00

0.000 0.00

0060

LF  4" NONPERFORATED PIPE UNDERDRAIN
0060 

4764.35      19.00 3,960.000 75,240.00

3,960.000 75,240.00

0.000 0.00

0.000 0.00

0061

LF  4" PERFORATED PIPE UNDERDRAIN
0061 

6960.15      800.00 14.260 11,408.00

14.260 11,408.00

0.000 0.00

0.000 0.00

0062

CY  BRIDGE APPROACH REPAIR
0062 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.15      1.36 200.000 272.00

200.000 272.00

357.980 486.86

317.410 431.68

0063

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0084 

8022.20      1.36 35,880.000 48,796.80

35,880.000 48,796.80

18,839.190 25,621.30

8,626.920 11,732.61

0064

EACHHYDRATED LIME/WARM MIX ASPHALT
0063 

8028.01      500.00 0.100 50.00

0.100 50.00

0.000 0.00

0.000 0.00

0065

CY  FOUNDATION COURSE REPLACEMENT
0064 

8111.00      220.00 243.560 53,583.20

243.560 53,583.20

0.000 0.00

0.000 0.00

0066

STA SHOULDER SUBGRADE PREPARATION
0065 

9002.10      30.80 200.000 6,160.00

200.000 6,160.00

357.980 11,025.79

317.410 9,776.23

0067

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0085 

9005.75      30.80 35,380.000 1,089,704.00

35,380.000 1,089,704.00

18,841.610 580,321.59

7,313.350 225,251.18

0068

TON ASPHALTIC CONCRETE, TYPE SPR
0066 

9009.00      5.00 2,524.000 12,620.00

2,524.000 12,620.00

0.000 0.00

0.000 0.00

0069

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0067 

9010.50      40.80 500.000 20,400.00

500.000 20,400.00

15.000 612.00

0.000 0.00

0070

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0068 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9020.95      734.00 6.800 4,991.20

6.800 4,991.20

9.434 6,924.55

8.353 6,131.10

0071

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0086 

9021.13      734.00 1,219.920 895,421.28

1,219.920 895,421.28

506.878 372,048.45

230.803 169,409.40

0072

TON PERFORMANCE GRADED BINDER (64-34)
0069 

9030.00      4.50 20,771.000 93,469.50

20,771.000 93,469.50

0.000 0.00

0.000 0.00

0073

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0070 

9034.00      8.00 221.000 1,768.00

221.000 1,768.00

0.000 0.00

0.000 0.00

0074

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0071 

9053.00      2.00 33,730.000 67,460.00

33,730.000 67,460.00

14,750.000 29,500.00

4,350.000 8,700.00

0075

GAL TACK COAT
0072 

9111.00      30.00 290.000 8,700.00

290.000 8,700.00

0.000 0.00

0.000 0.00

0076

MGALWATER
0073 

9170.00      90.00 673.830 60,644.70

673.830 60,644.70

0.000 0.00

0.000 0.00

0077

STA EARTH SHOULDER CONSTRUCTION
0074 

9173.15      50.00 917.350 45,867.50

917.350 45,867.50

892.650 44,632.50

627.540 31,377.00

0078

STA TRENCHED WIDENING
0075 

9179.23      380.00 458.695 174,304.10

458.695 174,304.10

475.745 180,783.10

127.410 48,415.80

0079

STA COLD MILLING, CLASS 3
0076 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.35      5.00 2,303.000 11,515.00

2,303.000 11,515.00

1,550.000 7,750.00

1,550.000 7,750.00

0080

SY  COLD MILLING, CLASS 5
0077 

9185.85      8.75 932.000 8,155.00

932.000 8,155.00

0.000 0.00

0.000 0.00

0081

STA RUMBLE STRIPS, ASPHALT 8"
0078 

9186.00      6.75 1,330.000 8,977.50

1,330.000 8,977.50

0.000 0.00

0.000 0.00

0082

SY  CONCRETE SURFACE MILLING
0079 

9188.50      40.00 4,808.000 192,320.00

4,808.000 192,320.00

1,542.000 61,680.00

1,542.000 61,680.00

0083

SY  SURFACING UNDER GUARDRAIL
0080 

9300.37      1.00 340.000 340.00

340.000 340.00

0.000 0.00

0.000 0.00

0084

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0087 

9300.38      1.00 60,996.000 60,996.00

60,996.000 60,996.00

0.000 0.00

0.000 0.00

0085

EACHRAP INCENTIVE PAYMENT
0081 

9300.52      4,500.00 1.000 4,500.00

1.000 4,500.00

0.000 0.00

0.000 0.00

0086

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0082 

P402.15      53.00 1,225.000 64,925.00

1,225.000 64,925.00

0.000 0.00

0.000 0.00

0087

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0083 

Contracted 3,412,457.58

Current 3,412,457.58

In place 1,342,101.91

This Estimate 582,709.79

GROUP 9 BITUMINOUS

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

8690           

0008 Pay Period End Date: 08.22.2015

Estimate Summary to Contractor Page:   7 of 10

Nebraska Department of Roads Date: 08.27.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 24,000.000 12,000.00

24,000.000 12,000.00

15,975.000 7,987.50

2,423.000 1,211.50

0088

BDAYBARRICADE, TYPE II
0088 

0001.10      2.00 864.000 1,728.00

864.000 1,728.00

2,496.000 4,992.00

56.000 112.00

0089

BDAYBARRICADE, TYPE III
0089 

0001.75      1.00 1,680.000 1,680.00

1,680.000 1,680.00

344.000 344.00

129.000 129.00

0090

EACHTEMPORARY SIGN DAY
0090 

0001.90      0.50 18,360.000 9,180.00

18,360.000 9,180.00

4,172.000 2,086.00

880.000 440.00

0091

EACHSIGN DAY
0091 

0003.10      250.00 240.000 60,000.00

240.000 60,000.00

140.000 35,000.00

26.000 6,500.00

0092

DAY FLAGGING
0092 

0003.20      350.00 75.000 26,250.00

75.000 26,250.00

61.000 21,350.00

13.000 4,550.00

0093

DAY FURNISHING AND OPERATING PILOT VEHICLE
0093 

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

0.000 0.00

0.000 0.00

0094

HOURTRAINING
0094 

0030.00      10,000.00 1.000 10,000.00

1.000 10,000.00

0.000 0.00

0.000 0.00

0095

LS  MOBILIZATION
0095 



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

8690           

0008 Pay Period End Date: 08.22.2015

Estimate Summary to Contractor Page:   8 of 10

Nebraska Department of Roads Date: 08.27.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4022.05      33.00 1,500.000 49,500.00

1,500.000 49,500.00

1,215.000 40,095.00

0.000 0.00

0096

LF  TEMPORARY SLOPE DRAIN
0096 

9110.01      50.00 160.000 8,000.00

160.000 8,000.00

0.000 0.00

0.000 0.00

0097

HOURRENTAL OF LOADER, FULLY OPERATED
0097 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

8.000 400.00

0.000 0.00

0098

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0098 

9110.03      50.00 160.000 8,000.00

160.000 8,000.00

0.000 0.00

0.000 0.00

0099

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0099 

9110.07      75.00 160.000 12,000.00

160.000 12,000.00

82.000 6,150.00

0.000 0.00

0100

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0100 

9110.27      125.00 110.000 13,750.00

110.000 13,750.00

9.000 1,125.00

0.000 0.00

0101

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0101 

L022.75      3.50 1,000.000 3,500.00

1,000.000 3,500.00

750.000 2,625.00

0.000 0.00

0102

LF  TEMPORARY SILT CHECK
0102 

L022.90      3.25 3,000.000 9,750.00

3,000.000 9,750.00

0.000 0.00

0.000 0.00

0103

LF  TEMPORARY SILT FENCE
0103 

L022.92      7.00 500.000 3,500.00

500.000 3,500.00

0.000 0.00

0.000 0.00

0104

LF  TEMPORARY EARTH CHECK
0104 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

8690           

0008 Pay Period End Date: 08.22.2015

Estimate Summary to Contractor Page:   8 of 10

Nebraska Department of Roads Date: 08.27.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.70      300.00 6.000 1,800.00

6.000 1,800.00

0.000 0.00

0.000 0.00

0105

TON TEMPORARY MULCH
0105 

L860.24      1,750.00 11.000 19,250.00

11.000 19,250.00

4.000 7,000.00

1.000 1,750.00

0106

EACHSTORM EVENT RESTORATION - INCENTIVE
0106 

L860.50      15,000.00 1.000 15,000.00

1.000 15,000.00

0.000 0.00

0.000 0.00

0107

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0107 

Contracted 268,388.00

Current 268,388.00

In place 129,154.50

This Estimate 14,692.50

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,604,211.63

Current 4,604,211.63

In place 2,103,115.74

This Estimate 609,243.79



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

8690           

0008 Pay Period End Date: 08.22.2015

Estimate Summary to Contractor Page:   9 of 10

Nebraska Department of Roads Date: 08.27.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4004.50      CAST IRON GRATE AND FRAME

Project 80690  000   

Prpsl Line Nbr 0052

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

126100    

na

10,712.00 25,066.08S.P. Initial Payment0008

$25,066.08Total for stockpile nbr 1: 10,712.00

$25,066.08Total for proposal line nbr 0052: 10,712.00

$25,066.08Total for item code 4004.50: 10,712.00

Item Cd Item Desc

6016.20      MULTI-LAYER EPOXY POLYMER OVERLAY

Project 80690  000   

Prpsl Line Nbr 0035

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1555      

na

750.00 14,625.00S.P. Initial Payment0005

1555      

na

-750.00 -14,625.00S.P. Adjustment0007

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0035: 0.00

$0.00Total for item code 6016.20: 0.00

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

8690           

0008 Pay Period End Date: 08.22.2015

Estimate Summary to Contractor Page:   9 of 10

Nebraska Department of Roads Date: 08.27.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7023.00      TERMINAL ANCHORAGE SECTIONS

Project 80690  000   

Prpsl Line Nbr 0040

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9700G     

na

30.00 54,100.80S.P. Initial Payment0006

$54,100.80Total for stockpile nbr 1: 30.00

$54,100.80Total for proposal line nbr 0040: 30.00

$54,100.80Total for item code 7023.00: 30.00

$79,166.88Total remaining for contract:




